Budget #

Refer #
City of Milpitas, California

BUDGET CHANGE FORM g- '
To

From

Typé of Change
Account Amount Account ‘Amount

Check one:

, 311-951418614800 $39,065
o Budget Appropriation | 311-9514186153760 | $497,538 | 311-951418644800|  $100,000

311-951418654800|  $200,000
[} Budget Transfer 311-951418674800 $158,473

Explain the reason for the budget change:

The Abel/Calaveras Right Turn Lane CP 4186 is included in the current five-year Capitol Improvement

Program. When completed, this project will provide a right turn lane from northbound Abel Street to
eastbound Calaveras Blvd.,

This amendment will fund the additional engineering and relocation work, including the purchase of a new
box (previously thought to be reused and therefore not included in the initial payment to PG&E), to
relocate the PG&E facilities within the project area. This amendment will also fund additional services to
be provided by Korve Engineering for (1) the design of Right Turn Lane at Abel/Calaveras due to lengthy
Caltrans permit process resulting from the closure of the Caltrans San Jose office during the permit
review process for this project, including a rebid of the project, and (2) the design of a recycied water line
to be installed to accommodate the future Abel Street landscaping project.

This amendment will be funded from the KB Development Agreement, which provides for a cost sharing
of $1,000,000 for traffic mitigations along Calaveras Blvd. including work to be done by this project..

Approve an appropriation of $497,538 from the KB Development Agreement to Abel/Calaveras Right
Turn Lane CP 4186.

[L:/ Check if City Council Approval required. Meeting Date: February 15, 2005
[temization of funds, if needed: . Amount
Requested by: | Division Head: ‘ Date:

Department Head: Date:

Reviewed by: Finance Director: W\i i 45(4,\/(__/ Date: Q/da/ i

Approved by: | City Manager: Date:.

| __Date approved by City Council, if required: Confirmed by:

FI/24786/V Form 30-222 (Rev. 1/92)



Pacific Gas and Electric Company DISTRIBUTION: REFERENCE:

greem to Perform C DIVISION (Original) HEF: 101603649
Tariff Schedule Related Work

[T ACCTGQ. SVCS. Brian Tonegato

City of Milpitas, A Governmental Agency (Applicant} has requested PAGIFIC GAS AND ELECTRIC COMPANY, a
California eorporation (PGAE) to perform the tariff schedule rolated work as located and described in paragraph 3 heraln.

PG&E agrees to parform the requested work and fumish all hecessary labor, equipment, materials and related facilities
required therefor, subjecl to the following conditions:

1.

Whenaver pari of all of the requested-work (s to be furnished or performed upon property other than that of Applicant,

Applicant shall first procure from such owners al) necessary rights-of-way andfor permits in a form saiisfactory to PG&E
and without cost to i, ' '

Applicant shall indemnify and hold harmiess PG&E, Its officers, agents and employees, against all joss, damage,
expense and flability resulting from injury to or death of any parson, including but not limlted to, employees of PG&E,
Applicant or any third party, or for the foss, destruction ar damage o property, including, but not limlted to property of
PG&E, Appficant or any third party, arising out of or in any way connacted with tha perfermance of this agreement,
hawaver caused, except to the extent caused by the active negligence or willful misconduct of PG&E, Its officers,
agents, and employees. Applicant will, on PG&E's request, defend any suil asserting a claim coverad by this indemnity.

Applicant will pay all costs that may be Incurred by PG&E in enforcing thig Indemnity, including reasonable attorneys'
fees. : '

The location and requested work are described as follows: (Describe in detall the maletials and facilities fo be

furnished and/or work to be porformed by PG&E. if more space is required, use other side and attach any necessary
drawings as Exhibits A, B, C, elc.);

LOCATION: _Right Turn Lane, Abel Si. at Calaveras Blyd.; Milpitas CA
BESCRIPTION OF WORK: Relocata ohe electric vault, (lower hex 6 inches and move 1.5 ft East) and

three street light services to accommodate the City of Milpitas’ ( addition) Right turn lane from Abel St to
Calaveras Bivd improvement project.

Value of Refacation / Rearrangement Facllities $14,233.27

Engineering and Admipistrative costs $7,810.17
3UB TOTAL 22,043.44

Plus ITCC@ 34% 7,A494.77

TOTAL DUE: $26.538.21

4.

By:_

*Includes Income Tax component of Contribution {ITCC) in the amount of 34% for electric facilities and
35% for gas facllities.

Applicant shall pay to PG&E, pramptly upon demand by PGRE, as the complete contract price hereunder, the sum of
TWENTY NINE THOUSAND EIVE HUNDEREDTHIRTY EIGHT AND 294100 dollars ($29,538.21).

Upon complation of requested wark, ownetship shall vestin, [ PG&E T Applicant

Exscuted this day of 2008,
(Date to be executed by PG&E)

City of Milpitas PACIFIC GAS & ELECTRIC COMPANY
Applicant

BY:

Tlile:

Greg Armendariz ‘ Kelly Ball- 7222
(Print/Typa Namo) : {Print/Type Narme)

Clty Englnser Title: SERVICE PLANNING SUPERVISOR

Malling Address:
455 E. Calaveras Blvd.
Milpitas, CA 95035

62-4527 (Rev 1/81)
Service Planning

Advice Na: 1633-G/1342-E
Effective: 4/02/91



Project No: 4188
Project Name: Right Turn Lane at Abel & Calaveras

7 ,

L{}RAFT
AMENDMENT TO AGREEMENT

FOR CONSULTATION AND OTHER SERVICES

This Amendment is entered into this day of

_________ , by and between
the City of Milpitas, a municipal corporation of the State of California (hereafter
referred to as "CITY") and Korve Engineering (hereafter referred to as
"CONSULTANT™).

RECITALS

WHEREAS, the parties entered into an Agreement for professional
Engineering services for Right Turn Lane at Abel and Calaveras project,
(Project No. 4186), on January 4, 2000; and

WHEREAS, the parties entered into an agreement amendment to allow
CONSULTANT to provide additional professional engineering and right-of-
way services for Right Turn Lane at Abe! and Calaveras.

WHEREAS, the parties desire to amend the agreement to allow the
consultant to provide additionai professional engineering services including
revision to 100% plans to accommodate Caltrans comments, additional
coordination with Caltrans for issuance of permit, preparation of second bid
PS&E, and design of fire line relocation and recycled water line, and
additional services during bidding and construction.

NOW THEHEFORE, in consideration of the mutual covenants and

conditions herein contained, the parties agree to amend the Agreement as
follows:

1. The first sentence in Subsection 1.1, entitled "Term of Services" is
amended to read:

The term of this Agreement shall begin on the date first noted above
and shall end on June 1, 2005.

2. Section 1, entitled "Services" is amended by adding Exhtbit "A-2", which is
attached hereto and incorporated by reference herein.

3. Section 2, entitled " Compensation " is amended to add Exhibit "A-2" which

is attached hereto and incorporated by reference herein. Section 2 is
further amended by adding the following to the end of the Section:

The compensation for the services set forth in Exhibit "A-2" is a "not
to exceed" amount. The total maximum amount of compensation o be
paid for tasks outlined in Exhibit "A-2" shall be $39,065.00, as
outlined in Exhibit B-2 “Fee Estimate”.



4. The Consultant agrees to maintain and pay for all insurance policies as
stated in Section 4, entitled "Insurance Requirements" of the Agreement
dated March 29, 2002, between Korve Engineering and the City of Milpitas.
The Consultant shall provide the City with renewal certificates of the
current policies upon the expiration of the current policy,

5. All other provisions of the Agreement shall remain in full force and effect.

This Amendment is executed as of the date written above.

APPROVED BY:

CITY OF MILPITAS

E)ity Engineer as to content

City Manager

E)Tty Attorney as to Form

ATTESTED BY:

City Clerk

CONSULTANT




* Korve Exhipit A-7

Engineering

ﬁ Eiz Ej“ LT EREE

JAN 2 1 2005

Julie Waldron F MILPITAG
City of Milpitas, Engineering Division ENG'NEER!NG DIVISIoN
455 E. Calaveras Blvd.

Milpitas, CA 95035

20 January 2005

Project:  CIP 4186 — Right Turn Lane at Abel/Calaveras

Subject:  Request for Additional Budget

Julie:

As you are aware, we have submitted bid documents for the Right Turn Lane at Abel
Street / Calaveras Blivd. Project and have obtained Caltrans approval through the
encroachment permit process. During the course of finalizing the documents and
obtaining final approvals, we have performed tasks outside our contract scope of work.
These additional tasks were performed with verbal and written direction from the City
with the primary objective of finalizing the bid documents and aobtaining the Caltrans

encroachment permit to allow construction to be completed within the project funding
deadlines,

Each of the tasks below is identified as being ouiside the contract scope of work. As
many of these tasks have bsen completed, the fee estimates represent actual
expenditures to complete these tasks, In addition, as the project is entering the
construction phase, we have also included in this revised scope a fee estimate fo
provide services during construction.

Task C.1.0 ~ Preparati‘oﬁ of Plan Changes After 100% and Addendum

Modifications and an addendum to the plans were prepared after the 100% design plans
were submitted.  Our memorandum of understanding sent to Tom Yousch on July 12,
2004 outlines and summarizes items of work requested by the City that resulted in
modifications to the project plans prior to bidding. As noted in the memorandum, these
requested items are outside our current scope of work and were preformed using

existing budget allocated for Caltrans coordination. The work tasks performed under this
request included the following:

¢ Elimination of the pork chop Island in the southeast corner of the intersection and
extend chevron striping in the island area;

+ Modification o the iype of curb at the retumn at the former Carlo Street to allow for
emergency vehicle access;

+« Removal of roadway and drainage improvements at the Carlo Street tumaround

« Include the provision of removable bollards and appropriate signage at the

southeast curb return and provide conform pavnng defail to allow emergency
vehicle access;

A Califorma Corporatian With offices i
155 Grand Avenue, Surte 400 Los Angeles
Oakland, CA 94612 San Jose
510-763-2929 . San Bernardino

510-834-5220 Fax Salt Lake City



Ms. Julie Waldron
20 January 2005
Page 2

+ Realignment of the crosswalks at the southeast corner and adjustment of curb
ramp localion;

+ Change roadway section fo full-depth asphalt concrete;

» Prepare schematic of the recycled water line location under sidewalk;

+ Modification of the SBC Pacific Beli wall layout to accommodate the relocation of
the FDC and PIV.

The additional cost incurred to perform the work reflected in Task C.1.0 is estimated at
$6,820.

Task C.2.0 — Additional Caltrans Coordination

The original encroachment permit applfication was submitted to Caltrans in June 2004.
Korve's contract included one round of reviews by Caltrans. Comments on this first
submittal were received and responded to in August 2004, Subsequent submittals were
made to Caltrans in September and October 2004, Additional costs were incurred as
supplementary comments were made on the subsequent submittals that were not noted
in the prior submittals. In addition, coordination and plan modification was required
resulting from comments from right-of-way and the electrical reviewers.

The additional cost incurred to perfarm the work reflected in Task C.2.0 is $6,160.

Task C.3.0 — Preparation of Second Bid Set

Additional costs were incurred to prepare an additional plan set, as a result of the re-
bidding of the project. During the original bidding phase, two separate sets of plan
drawings and estimates were being develaped; one plan set for bidding and one plan sat
for Caitrans encroachment permit review. This was done in order to obtain the
encroachment permit expeditiously, while allowing the project tc go out to bid. Under
this task, the incorporation of Calirans comments to the second set of bid drawings was
performed to combine the two sets of drawings into one final set for issuance of the
encroachment permit and for re-bidding.

The additional cost incurred to perform the work reflected in Task C.3.0 is $1,450.

Task €.4.0 ~ SBC Pacific Bell FDC / PIV Relocation and Recycled Water Line

Korve has retained the services of LFR Levine Fricke (LFR) fo prepare design
documents for the relocation of the fire water service ling, FDC and PIV at the SBC
Pacific Bell property located at the intersection of Abel Street and Carlo Street, FDC /
PV relocation and provisions for recycled water supply fine was not included or
anticipated in the contract scope of work. The detailed 5cope and fee of LFR's work was
transmitted to the City under separate cover on 10/13/04, and a summary is provided
below:;

e  C.4.1 Site Visit and Coordination



Ms. Julie Waldron
20 January 2005
Page 3

o Includes one site visit for field investigation of the fire lina to be relocated.
LLFR coordinated with the City of Milpitas Fire Department and Building
Department to determine fire protection service requirements. LFR also
coordinated with the design team to incorporate the proposed fire line
improvements into the contract drawings.
e C.4.2 Fire Service Flow Information
o Investigation of hydrant flow test information from the City of Milpitas.
Also included was determination of the required flow and residual
pressure requirements at the existing building to meet the building
sprinkler system demands.
+ C.4.3 Hydraulic Analysis
o Based on the flow test information and sprinkler system demands above,
a hydraulic analysis was prepared by a licensed fire protection engineer
to determine sizing requirements of the new fire service.
+ (C.4.4 Utility Plans and Specifications
o Work perfermed under this subtask included the preparation of a utility
plan to include the horizontal location and sizes of the relocated fire
service improvements and the recycled water line improvements.
Specifications were prepared fo support the fire service and recycled
water improvements. ' '

The additional cost incurred to perform the work reflected in Task C.4.0 is $14,390.

Task C.5.0 — Caltrans Plat Map and Legal Description

Plat maps and legal descriptions have been prepared to acquire street right-of-way from
the property owners along Abel Street. However, because a portion of the acquired
right-of-way at the SBC Pacific Bell property needed to be conveyed from the City of
Milpitas fo the State of California, an additional plat map and legal description was
required. This plat map and legal description was subject to review and approval by
Caltrans and followed the procedure and format requested by Caltrans.

The additional cost incurred to perform the wark refiected in Task C.5.0 is $2,625.

Task C.6.0 — Services During Bidding
Services petformed under this task include the preparation of clarifications to the
drawing set for issuing addenda during the bidding process and attendance at a pre-bid

conference. Also included is responding to questions during the bidding process in
writing to the City.

The additional cost incurred to perform the work reflected in Task C.6.0 is $1,480.

Task C.7.0 — Services During Construction

Services parformed under this task during the construction phase of the project include
review of documents such as RFI's, submittals and shop drawings, and field changes.



Ms. Julie Waldron
20 January 2005
Page 4

Also included under this task is attendance at construction-related meetings such as
field meetings and the pre-construction meeting. Design changes that arise that require
issuance of revised drawings or details is assumed to include minor modifications and
clarifications in response to RFI's. An additional fee estimate may be required if major
~ changes to the original design concept occur during construction.  Although the
preparation of as-built drawings is not included in this scope, Korve will provide a
separate fee estimate for as-built drawings if requested by the City.

Included in this scope is the review of up to ten (10) RF/’s, five (5} submittals, and
attendance at two (2) field meetings.

The estimated fee to perform Task C.7.0 is $6,040.

Please find attached a fee estimaie that itemizes the additional cost of each of the items
described above. We have identified the total estimated fee for these additional services
to he $39,065, as shown in the attached Exhibit B-1.

We appreciate your prompt attention to this matter, and are available to speak with you
regarding any questions or concerns you might have.

Sincerely,
Korve Engineering;le:

0. A T
Linda D. Rimbach, PE
Project Manager




Korve Engineering
Korve Project: 802043x0

City of Milpitas
Project # 4186 - Right Tum Lane at Abel/Calaveras

Exhibit B~1: Fee Estimate

Estimated Labor Hours
Task Description Proj Supr PM/PE | Design/CAD|Total Hoursl Total Cost
Rates|$ 14000 | % 120.00]% 8500
1.0 Preparation of Addendum and Plan Changes 8 20 40 68 $ 692000
C.2.0 Additional Caltrans Coerdination . 2 32 24 58 $ 6,160.00 |
C.3.0 |Preparation of Second Bid Set 5 10 15 $ 1,450.00
CAD |FDC/PIV Relocation - KORVE labor only l_ 1 5 6 $ 740.00
C.8.0 iServices During Bidding 2 10 12 $ 1,480.00
G.7.0  |Services During Construction 4 40 8 52 $ 6,040.00
Total Labor Hours|| 17 [ 112 82 211 $22,790.00 {Subtotal KORVE Labor

Tasks Performed by Subconsuliants

Task
c.A4.0
c.A4.1
c4.2
c.43
c44

C.5.0

Pescription

Prepare Fire Service Relocation and Recycled Water (LFR Levine Fricke)

Coordination: and Site Visii $ 3,000.00

Flow Test Information and Sprinkler System Requirements $ 1,500.00

Hydraulic Analysis $ 3,500.00
$ 5,000.00

Utility Plans and Specificaiions

Prepare Piat and Legal for Caitrans (HMH Engineers}

Subtotal Task C.4.C $13,000.00

§ 2,500.00

Subtotal All Subconsuliants $ 15,500.00
Subconsultant Handling Cost (5%) $  775.00
TOTAL Subconsuliant Cost $16,275.00

$39,065.00 ||Grand Total

1/20/2005 11:18 AM
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